
Implementation of the
CALFED Environmental Water Program

CURRENT ACTMTIES

Organizing the Steering Committee- We are contacting members of the
Ecosystem Roundtable Issues Subcommittee and the CVPIA Restoration
Roundtable to identify members of a steering committee for the planning
and implementation of the EWP. Some members have been identified, but
not all of the stakeholder groups are yet represented.

Learning Lessons - We are contacting agencies that have attempted large-
scale water acquisitions to learn what mistakes have been made, what issues
have been important, and what lessons have been learned. We will be
preparing an issue paper summarizing each major issue.

Coordinating - We have initiated discussions with Ron Ott regarding
coordination between the EWA and the EWP and with USBR and USFWS
regarding coordination between the CVPIA Water Acquisition Program and
the EWP.

Brainstorming Implementation Approaches - We have discussed and
considered a variety of approaches to implementing the EWP, focusing in on
three principle approaches.

IMPLEMENTATION APPROACHES

Three implementation approaches for the EWP are described below. Please
keep in mind that these approaches are still in the conceptual stage and
should be considered preliminary. The details of these approaches have
not yet been completely defined.

Alternative 1: Solicit Interest - This was the first approach we considered.
Earlier this year, we intended to include a solicitation of interest for the
acquisition of water in the Spring 2000 CALFED PSP. We reconsidered this
action in light of concerns expressed by CALFED legal council. However,
CALFED could implement the EWP by issuing a solicitation of interest to
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identify potential sellers, comparing potential acquisitions with
environmental water needs, pursuing acquisitions which meet environmental
water needs, and completing environmental documentation for these
acquisitions.

Alternative 2: Programmatic EIR/EIS - This approach (shown in the first
attached figure) envisions that the development of the framework for
implementing the EWP would take place within the context of the ~
preparation of an EIR/EIS. This process involves the simultaneous
development of the EWP framework, description of the whole EWP in
programmatic terms, and the description of the pilot implementation of the
EWP at a project level of detail.

Alternative 3: Stakeholder Involvement and Pilot Program Approach -
This approach (shown in the second attached figure) makes stakeholder
involvement, science, and adaptive management the center of EWP
implementation. Rather than implementing the program full-scale right
from the start, pilot watersheds would be used to test various implementation
methods and learn from experience.

Ūnder this approach, implementation would begin with the selection of pilot
watersheds. Coordinated modeling for the EWP, EWA, and CVPIA Water
Acquisition Program (WAP), and scientific oversight would lead to the
designation of environmental water priorities in each of these pilot
watersheds. Then, implementation and monitoring of the EWP in these
watersheds would occur in the short term, while the issues related to the
¯ large-scale implementation of the EWP are being worked out in the
framework development process. Information gained from the pilot
watersheds would feed back into the framework development process.
Eventually, the framework would be well enough defined to allow larger
scale implementation of the program.

Environmental compliance for the pilot watersheds would be done at the
project level. Prior to larger scale implementation of the program, an
EIRiEIS on the whole program would be prepared.
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